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Construction Manager’s Weekly Report 
Week of 11/15/09 to 11/21/09 

 
 
 

•

      Removal and disposal of existing roadway pavement, curb and gutter and sidewalk 

• Milling of existing asphalt pavement at various locations 

• Construction of catch basins, Water Quality Catch Basins, manholes, and storm drains 

• Construction of granite curb, PCC curb and gutter, brick sidewalk, wheelchair/bicycle ramps and 
medians, and an underdrain system 

• Placement of new Superpave Hot Mix Asphalt and base, PCC base and aggregate base course 

• Removal and transportation to DDOT storage yard of existing traffic signals and light poles. 
Installation of new street lighting and traffic signals 

• Conversion of existing fire hydrants to the Traffic Type and relocation of fire hydrants 

• Reconstruction of driveway aprons 

• Installation of bus stop pads at various locations 

• Construction of colored PCC pavement and raised cross walks at various locations 

• Installation of safety bollards at various locations 

• Removal of existing tress and installation of new landscaping 

 

Project is to be constructed in accordance with the District of Columbia Department of Transportation 
Standard Specifications for Highways and Structures (2005) and amendments incorporated into the 
contract. 

 
Total Contract Value:  $8,217,912.74 Prime Contractor: Fort Myer Construction  
Notice to Proceed Date:  February 4, 2009 Project Completion Date:  August 8, 2010 
 

Resurfacing /Reconstruction/ Rehabilitation of Brentwood Rd N.E.,  

9
th

 Street N.E., W Street N.E. and Edgewood Street N.E. 

DC Contract No.: DCKA-2007-C-0121 

F.A.P. No.: STP-3301 (32) 

PROJECT SUMMARY 
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1. “Milling & Paving – Phase-11” started and completed from the circle to Rhode Island Avenue NE 

on Brentwood Road to W Street NE on Saturday 11/21/09 until complete. 
2. Thermoplastic pavement markings started on Brentwood Road. Scheduled to complete on Monday 

11/23/09.  
 

 

All the stakeholders informed regarding the new milling & paving plan. 

 

 

ISSUES AND RESOLUTIONS 

COMMUNITY OUTREACH 
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Office: 202-636-5696 
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 Sunday 11/15/09: 

FMCC completed the milling & paving from 9th Street to station 124+00 LT on Brentwood Road NE this    
Sunday. 

 
Monday 11/16/09:  

Brentwood Road: FMCC installed granite curb and electrical work.    
 

Tuesday 11/17/09 
Brentwood Road: FMCC placed PCC curb, PCC base, installed granite curb and thermoplastic pavement 
markings.    
 . 

Wednesday 11/18/09:  
Brentwood Road: FMCC installed brick sidewalk, PCC gutter and PCC wheelchair ramps.  
 

Thursday 11/19/09:  
Brentwood Road: FMCC installed colored PCC pavement and brick sidewalk.  

 
Friday 11/20/09:  

Brentwood Road: FMCC installed colored PCC pavement, brick sidewalk, placed PCC base and 
completed milling of the side streets.  
 

 Saturday 11/21/09: 
Brentwood Road: FMCC started and completed the placement of superpave asphalt course on 
Brentwood Road NE.   

DAY –BY-DAY WORK PERFORMED 
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Brentwood Road, NE   

02-Nov-09 03-Nov-09 04-Nov-09 05-Nov-09 06-Nov-09 07-Nov-09 

EXCAVATE 
AND PLACE 
SIDEWALK 
FROM 134+00 
TO 136+00 LT 

EXCAVATE 
AND PLACE 
SIDEWALK 
FROM 134+00 
TO 136+00 LT 

EXCAVATE 
AND PLACE 
SIDEWALK 
FROM 130+00 
TO 134+00 LT 

EXCAVATE 
AND PLACE 
SIDEWALK 
FROM 130+00 
TO 134+00 LT 

EXCAVATE 
AND PLACE 
SIDEWALK 
FROM 130+00 
TO 134+00 LT 

EXCAVATE 
AND PLACE 
SIDEWALK 
FROM 130+00 
TO 134+00 LT 

TRANSITION 
TO SARATOGA 
CLOSURE 

EXCAVATE 
WEST SIDE OF 
SARATOGA 
INTERSECTION 

EXCAVATE 
AND PLACE 
AGGREGATE 
BASE COURSE 

POUR PCC 
BASE ON FIRST 
HALF OF THE 
INTERSECTION 

POUR PCC 
BASE ON 
SECOND HALF 
OF THE 
INTERSECTION 

CURING OF 
INTERSECTION 
AND INSTALL 
GRANITE AT 
SARATOGA 

ELECTRICAL 
CONDUIT 
BETWEEN MH-
31 AND MH-30 

    PLACE 
TRAFFIC 
CABINET 
FOUNDATION 
AT SARATOGA 
AND 
BRENTWOOD 

     STREET LIGHT 
FOUNDATIONS 

 

W Street NE   

02-Nov-09 03-Nov-09 04-Nov-09 05-Nov-09 06-Nov-09 07-Nov-09 

    PEPCO 
CONNECTION 
OF CABINET 
(TENTATIVE) 

 

TWO-WEEK LOOK-AHEAD SCHEDULE 
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Brentwood Road, NE   

      

09-Nov-09 10-Nov-09 11-Nov-09 12-Nov-09 13-Nov-09 14-Nov-09 

REMAINING 
ELECTRICAL 
CONDUIT 

PLACE BRICK 
SIDEWALK AT 
SARATOGA 
AND 
BRENTWOOD 

NO WORK DUE 
TO VETERANS 
DAY HOLIDAY 

EXCAVATION 
OF CIRCLE 

PLACE INNER 
CIRCLE 
GRANITE 

PLACE INNER 
CIRCLE AND 
ISLAND 
GRANITE 

TRAFFIC 
SIGNAL 
CABLING 

TRAFFIC 
SIGNAL 
CABLING 

 TRAFFIC 
SIGNAL 
CABLING 

TRAFFIC 
SIGNAL 
CABLING AND 
PLACE OUTER 
CIRCLE PCC 
CURB 

PLACE CIRCLE 
SIDEWALK 
AND ISLAND 
GRANITE 

      

      

Brentwood Road, NE   

      

16-Nov-09 17-Nov-09 18-Nov-09 19-Nov-09 20-Nov-09 21-Nov-09 

PLACE INNER 
CIRCLE AND 
ISLAND 
GRANITE AND 
PLACE CIRCLE 
SIDEWALK 

PLACE BRICK 
ON ISLANDS 

PLACE BRICK 
ON ISLANDS 

REMOVE MOT REMOVE MOT  

PEPCO 
CONNECTIONS 
TO TRAFFIC 
SIGNALS 

PEPCO 
CONNECTIONS 
TO TRAFFIC 
SIGNALS 
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Brentwood Road 

Reconstruction/Rehabilitation 
Office: 202-636-5696 
Fax: 202-636-5697 

 

VIEW OF PAVEMENT PROFILING WORK IN PROGRESS ON BRENTWOOD ROAD NE 

 

 

VIEW OF PLACEMENT OF PAVING FABRIC ON BRENTWOOD ROAD NE 
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VIEW OF SUPER-PAVE ASPHALT COURSE BEING PLACED ON BRENTWOOD ROAD NE 

 

 

VIEW OF THERMOPLASTIC PAVEMENT MARKING WORK IN PROGRESS ON BRENTWOOD ROAD NE 
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VIEW OF CIRCULAR GRANITE CURB BEING INSTALLED AROUND THE CIRCLE ON BRENTWOOD ROAD NE 

 

 
 

VIEW OF PCC CURB BEING PLACED AROUND THE CIRCLE ON BRENTWOOD ROAD NE 
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VIEW OF PCC GUTTER FOR THE ISLAND ON BRENTWOOD ROAD NE 

 

 
 

VIEW OF GRANITE CURB AND PCC CURB INSTALLED AROUND THE CIRCLE ON BRENTWOOD ROAD NE 
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VIEW OF STAMPED SIDEWALK WORK IN PROGRESS AROUND THE CIRCLE ON BRENTWOOD ROAD NE 

 
 

VIEW OF STAMPED SIDEWALK AROUND THE CIRCLE ON BRENTWOOD ROAD NE 
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VIEW OF CONCRETE FOR STAMPED CONCRETE FOR CIRCLE ON BRENTWOOD ROAD NE 

 
 

VIEW OF TWO PAVING CREWS PACING ASPHALT ON BRENTWOOD ROAD NE 
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